
STATE OF ILLINOIS 

COUNTY OF VERMILION ) 

AFFIDAVIT 

I, Craig M. Cummings, first being duly sworn upon oath depose and say 

that I am employed by Consumers Illinois Water Company, as Executive Vice President 

and General Manager; that I have read the attached and foregoing Rebuttal Testimony of 

Craig M. Cummings in Docket Nos. 00-0337, 00-0338 and 00-0339 (consolidated), 

which is identified as CIWC Exhibit 2.OR, as well as CIWC Schedule 2. lR, which is 

attached thereto; that these documents were prepared by me or under my supervision and 

I know the contents thereof; that said contents are true in substance and in fact; and that 

CIWC Exhibits 2.OR through 2.1R are the testimony and exhibit I wish to give in this 

proceeding. 

Further affiant sayeth not. 

Subscribed and Sworn 
to before me this 
1% day of November, 2000. 
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WITNESS IDENTIFICATION AND BACKGROUND 

Please state your name and business address. 

Craig M. Cummings, 322 North Gilbert Street, Danville, Illinois 61834. 

By whom are you employed and in what capacity? 

I am Executive Vice President and General Manager of Consumers Illinois Water 

Company (‘CIWP or “Company”). 

Are you the same Craig Cummings who submitted direct testimony in this 

case? 

Yes. 

What is the purpose of your Rebuttal Testimony? 

The purpose of my Rebuttal Testimony is to respond to testimony submitted in 

this proceeding by I.C.C. Staff Witness Ms. Diana Hathhorn regarding 1) 1997, 

1998, and 1999 plant additions in the Vermilion Division, 2) pro forma plant 

additions, 3) revisions to the pro forma plant additions and 4) CPR procedures. I 

sponsor CIWC Exhibits 2.OR and Schedule 2.1R. 

PLANT ADDITIONS 

At page 18 of her testimony and as detailed in I.C.C. Staff Exhibit Schedule 

1.13V, Ms. Hathhorn proposes to adjust rate base to disallow certain 

portions of historical plant additions from 1997, 1998 and 1999. Would you 

comment on Ms. Hathhorn’s position? 

Yes. Ms. Hathhom was supplied with information that was difficult to compile 

due to a couple of significant events affecting the retrieval of this information, 

which include the complete transition from the previous Company financial 

software package known as CDIS to the Lawson financial software package in 

mid-1998. Additionally, the accounts payable records for the Vermilion County 

Division were moved to the Kankakee Corporate oftice in 1998. Both of these 

events made retrieval of verifying documentation much more tedious than 

expected. However, all the verifying documentation has been provided to Ms. 

Hathhom as requested. 
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Q. 

A. 

At page 18, Lines 354-357, Ms. Hathhorn has suggested that her adjustment 

to the historical rate base may change if additional plant can be verified. 

Would you comment on this? 

Yes. We have provided Ms. Ha&horn with the requested information to verify the 

historical plant additions for 1997, 1998 and 1999. Therefore, these items should 

be included in rate base. Additionally, beyond the accounting documentation that 

has been provided to Ms. H&horn, the Company can physically show that the 

plant additions have been in use, benefiting the Vermilion County Division 

customers since they were placed in service in 1997, 1998 or 1999. 

Q. 

A. 

At page 24 Lines 480-484 of her testimony, Ms. Hathhorn expresses concerns 

over the Vermilion County Division’s pro forma plant additions. Would you 

comment on these concerns? 

Yes. Ms. Hathbom has requested and been provided with updates concerning the 

monthly progress of the Vermilion County Division’s construction projects. 

Additionally, documents supporting the total dollars committed to projects 

through actual expenditures, contracts, capital authorizations, and work orders 

have been provided. The Company’s regulatory facilities construction project, of 

which the nitrate removal plant is a part, is slightly behind schedule. The slippage 

in schedule will not affect the start-up of the plant (scheduled in late 

November/early December) nor the in-service date in mid-December. The 

slippage in schedule is primarily due to the delay in some of the equipment 

ordered from outside vendors. The few items that have been delayed (but since 

are either on-site or scheduled for delivery) and other large equipment items that 

were delivered on time are generally large-cost items. These items have always 

been scheduled to be delivered and installed in the latter stages of the project. A 

project this large and complex project must have months of preparation before the 

equipment is delivered on-site. That is the case with this project; the project 

remains on-budget, will be completed and in-service by mid-December and has 

several large invoices (due to scheduled large equipment deliveries) budgeted to 

be paid in the remaining four months of the year. As an example, the Company 
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received an invoice from the contractor in mid-September for $716,000,~ or 

approximately 20 percent of the overall contract cost. 

Can you provide details on the major areas of the Regulatory Facilities 

Construction Project? 

Yes. The construction project is actually designed to address the most visible and 

critical regulatory issue ~ nitrates - but also several additional regulatory issues as 

well. To that end, the project was designed in several functional areas: raw water 

intake; filter improvements; carbon feed system improvements; disinfection 

improvements; and control systems improvements; and the nitrate removal plant. 

What is the status of each of the projects in the functional areas at this time 

with respect to construction percentage complete? 

l Raw Water Intake. Construction is approximately 90 percent complete at this 

time. The intakes have been constructed in the river, the pipeline has been 

laid, and the backflushing equipment is in place. The electrical connections 

and control system programming is all that remains. The intake will be in 

service by mid-October. 

l Filter Improvement. This part of the overall project approximately 30 

percent complete. The electrical conduit and connections have been made 

but the electrical operations have yet to be installed. The filter improvements 

will be in service by mid-November 2000. 

l Carbon Feed System Improvements. These improvements are approximately 

90 percent complete at this time. The new concrete structure including the 

electrical work is complete. The mixer and dust collector are set to be 

installed by the end of September. The entire carbon system will be 

operational by mid-October. 

l Disinfection System Changes. These are approximately 40 percent complete. 

The wiring is in place as is the chemical piping. The chemical feed pumps 

have yet to be set. The entire disinfection system will be operational by mid- 

November. 
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A. 

l Control System Upgrades. These include the change-out of all the existing 

programmable logic controllers (“PLC”), integration of the PLCs into the 

new software package, and integration of all the new or enhanced systems 

(raw water intake, bulk carbon system, filter controls, disinfection system and 

nitrate removal plant) into the Supervisory Control and Data Acquisition 

(“SCADA”) system. All existing PLCs have been changed out and the new 

SCADA program has been installed. Each new or enhanced functional area 

that comes on line is integrated into the system at that time. The SCADA 

system changes are approximately 75 percent complete at this time and will 

be entirely complete by mid-December 2000. 

l Nitrate Removal Plant. Construction is approximately 65 percent complete at 

this time. The building is complete, the majority of the piping is in the plant, 

the nitrate removal vessels have been set, booster pumps are in place, the 

nitrate waste tank is complete, and some of the associated smaller piping and 

electrical work has been completed. The influent and effluent connections 

have yet to be made, the nitrate waste line is not yet installed (it is planned 

for early October) and the nitrate removal media must be placed in the 

vessels. The balance of the SCADA system programming must be done as 

well. The nitrate removal plant will be in service in early December 2000. 

Are there any other circumstances that may alleviate Ms. Hathhorn’s 

concerns over the Vermilion Division Nitrate Plant? 

Yes. I would point out that the majority of the nitrate plant outside work is either 

complete or will be completed by the end of October. The balance of the work to 

finish the project will be completed in the nitrate building, which is a lighted, 

climate-controlled building. Therefore, inclement weather will not be a factor in 

completing the project. Additionally, the contractor has stated that they will put 

on a second shift to work within this building if it should become necessary. 

However, at this time that does not appear to be necessary. 
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ADJUSTMENTS TO THE 2000 PLANT ADDITIONS 

Are there any adjustments to the plant additions for 2000? 

Yes. The Company recently learned that the City of Danville will be completely 

reconstructing a major street of which our water main and associated 

appurtenances will be in conflict with this construction. 

Was this project in the original submission? 

No. It was not known at the time of filing. 

Can you elaborate on this project? 

Yes. The City of Danville will be expanding East Voorhees Street from Griffin 

Street east to Michigan Street. The project will involve complete reconstrnction 

from a two-lane street to a three lane, 80,000-pound concrete street/trnck route 

with installed storm drainage. This 2,700.foot project will require the 12-inch 

water main and associated appurtenances to be relocated as they will conflict with 

the road construction and new storm water drainage system in many locations. 

The project is estimated to cost $375,000 and take approximately six weeks to 

complete. Currently, the Company is working ,on engineering plans and the 

necessary permits. The project will then be bid with a completion date by 

December 31,200O. 

Why is it necessary to complete this significant project in the year 2000? 

As is the case with most road reconstruction projects, the work progresses from 

the underground facilities - primarily the subsurface utilities - and finishes with 

the surface improvements, including the actual road surface construction. 

Therefore, we would be expected to complete our work in the very early stages of 

the project. Since the road project is under design at this time and construction 

could begin as early as the first of the year, we intend to relocate our facilities by 

December 3 1,200O. 

CPR RECORDS 

On ICC Staff Exhibit 1.00, page 18, lines 366, continuing through page 19, 

lines 368 through 372, Ms. Hathhorn indicates that the Company has agreed 

to change the procedure of handling the CPR by designating a CPR person 

in the Vermilion County Division. Has this person been so designated? 
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1 A. Yes. In the Vermilion County Division, we have a CPR person who will be the 

2 co-ordinator of all retirements and capital authorizations. In addition, all 

3 Vermilion County Division managers have been instructed in the new CPR 

4 procedures, which includes the quarterly booking of retirements. 
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